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Project Description 
 
NE 2nd Ave 
NE 36th St to NE 43rd St 
Street and Traffic Operational Improvements 

 
 
 
 

 
 
 
 
 
 
 
 
Preliminary Project Budget ($000) & Schedule 
 
 
 
 

NOTE: All costs are expressed in thousands of 
dollars and the schedules are preliminary 
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Design Procurement (City of Miami)
Design (Administered by City of Miami)
Construction Procurement (City of Miami)
Construction (Administered by City of Miami)

20072004 2005 2006

BCC DIST LOCATION LIMITS DESCRIPTION

DESIGN 
ESTIMATE 

(PE) 15% OF 
ACTUAL CST 

EST 
INCLUDES 

ADMIN COSTS

R/W 
ESTIMATE 

(R/W)  
INCLUDES 
15% ADMIN 

COSTS

ACTUAL 
CONSTRUCTION 
ESTIMATE (CST)

CONSTRUCTION 
ENGINEERING 

(CEI) 25% OF CST 
EST INCLUDES 
ADMIN COSTS

TOTAL CST 
PHASE 

EQUAL TO 
ACTUAL 
CST EST 
PLUS CEI

TOTAL 
PROJECT 
COST EST

3 NE 2 AVENUE
NE 36 Street to NE 

43 Street

Street and Traffic 
Operational 

Improvements 240 1,150 1,600 400 2,000 3,390

Project Location 


